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Run date

Time
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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 171 Date: 02-Sep-2011 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 724

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None partly cloudy

Temperature 7 AM 12 PM 4PM50 - 60 70 - 80

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF Crews activities:

1- The crews continued working on the framing system of the secondary PWS with respect to the submittal
ABF-SUB-2171R01, "PWS Restraint System at Pier W2" and submittal ABF-2283R00, "Cable Erection
Plan-Secondary PWS Hauling System", as follows:

WELDINGIN:

•The sheave haul rope deflection bracket located at the South end of the Rail beam which was short in
depth was fixed by cutting the lower front welded edge and welded again by extending the front face as
shown in the pictures.
•All ten inhaul rope sheave brackets located at the front of the pier2 wall face (Detail 27, sheet No.
DE419RT, Section B, Sheet No. DE419QT) had to be fixed. There was no clearance for the sheave with
the bottom plate, since the bottom plate was welded leveled with the side plates, the ABF crew cut the
bottom plate and welded another plate underneath the side plates in order to create some clearance
between the sheave and the bottom plate.
• Since the two channels steel sections provided for the rollers have shown considerable lateral deflection,
ABF has held them in place using cables and fixing the problem by connecting them together by 3x3x1/4"
angle creating a truss type system to minimize the lateral deflection.

INSTALLATION:

•The sheaves of the inhaul rope located at the Pier W2 wall face were installed after fixing the bracket.
•W-line Rail: All four sheaves of the haul rope deflection bracket 1 were put in place (Drawing No. ABN-02-
119/4 of the submittal ABF-2283R00).
•W-line Rail: All two sheaves of the haul rope deflection bracket 2 were put in place (Drawing No. ABN-02-
119/5 of the submittal ABF-2283R00).

FORMING
•The ABF crew provided framing around the winch base steel frame and making it ready for grouting,
Drawing No. DE431B of the submittal ABF-SUB--2283R00.

2- The attached pictures show the detail of the performed activities.
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ABF crew involved in Secondary hauling system
Installation crew:

- Jerry Kubala (FOR- Installation)
- Walter Hernandez
- Melgar Fleix
- Rigoverto Garcia
- PatricK Oleary
- Scott Ross (Crane Operator)

Welding Crew:
- Michael Jimenez
- Rick Clayborn
- Ian Murphy

ABF Equipments:
- Crane Terex RT160
- Lincoln Welding Machine
- Manlift S-125 Genie (ABF002061)

Bid Item: 051 0-000-000.05104-0120F4 ERECT STRUCTURAL STEEL (BRIDGE)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, LINCOLN 500-549 AMP DSL/TOW

5.00

002082

0.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0180406

0.00

No

0.00 0.00

HYDRAULIC PERSONNEL LIFTS & AERIAL WORK PLATFORMS

4.00

002061

0.00

No

0.00 0.00

Equipment, Crane, 60 Ton

8.00

002154

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM MICHAEL JIMENEZIronworker 8.00 0.00 0.00 8.00

RICK CLAYBORNIronworker 8.00 0.00 0.00 8.00

APP IAN MURPHYIronworker 8.00 0.00 0.00 8.00

APP PATRICK OLEARYIronworker 8.00 0.00 0.00 8.00

APP SCOTT ROSSOperator 8.00 0.00 0.00 8.00

JNM RIGOVERTO GARCIAIronworker 8.00 0.00 0.00 8.00

JNM FELIX MELGARIronworker 8.00 0.00 0.00 8.00

JNM WALTER HERNANDEZ-ZELEIronworker 8.00 0.00 0.00 8.00

FOR JERRY KUBALAIronworker 8.00 0.00 0.00 8.00

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV
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Bid Item: 060 X-W2C-JKS.06004-0120F4 E-W Line Cross Over W2 Cap Jacking Saddle

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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